

# VERIFY General Assembly

3rd year

**WP8 : Management, communication, exploitation  
and sustainable impact**

April 28<sup>th</sup>, 2021

Online

**WP Lead : CEA with support of ARTTIC**



This project has received funding from the European Union's Horizon 2020 research and innovation programme under grant agreement No 776810



# WEB SITE / DATA BASE AND DATA VISUALISATION

---

- New design of the web-site to be implemented (in May)
- **Updated database and data visualisation tools**
  - New synthetic factsheets for all countries
  - Enhance plotting time series facility
  - Soon mapping facilities
  - On-going discussion with ICOS for later
- Data release
  - Free of use for TS and 1 year delay for raw data ?
  - We need a FAIR use policy ?



Patrick Brockmann



# Project extension (6 months)

---

- project duration extension was discussed in 2020 following covid pandemics → agreement between consortium members on 6 month extension on November 2020 (e-mail sent on 20/11/2020)
- Amendment under preparation to be submitted after the validation of the periodic report by EC
- To be included: update in deliverable/milestone deadlines, task timeline, added risks, agreed budget shifts → requested project end date: 31 July 2022



# Project extension : amendment process

steps	action	responsible	deadline
1	WP leaders (with support from WP partners) informs on update deliverable due date <a href="#">here</a> . WP leaders informs coordination team on any issues or requests escalated by partners to be included in the amendment.	WP leaders (+ all partners)	7 May
2	VERIFY coordination team prepares amendment letter including justification for changes and new timeline ( <b>agreed with WP leaders</b> ) while EC is reviewing the technical report	coordination team	<15 May
3	documents prepared are sent to PO for internal approval	coordination team	15 May
4	PO shares amendment request + justification internally and assess possible approval (PO can request additional documents to coordination team)	PO	1 June
5	green light is given by PO to open amendment request on Participant Portal	PO	1 June
6	after final check, coordination team enters amendment information on Participant Portal and submit the amendment	coordination team	3 June
7	EC has 60 days to validate the amendment but is expected to take around 2 weeks to have it signed	EC	20 June




# General information

---

- Acknowledgement for publications/presentations/posters
  - “This project has received funding from the European Union’s Horizon 2020 research and innovation programme under grant agreement No 776810”
- Send papers to [verify\\_coord@eurtd.com](mailto:verify_coord@eurtd.com)
- Inform [verify\\_coord@eurtd.com](mailto:verify_coord@eurtd.com) of all upcoming dissemination activities
- Make sure publications are open access
- Anticipate with us any budget issues ?
- ....

# Challenges for this year



- [Annual updates](#) of measurement-based GHG national budgets and inventories
- Regional changes in GHG budgets and drivers and uncertainties analysis
- [Tracking progress towards EU mitigation targets \(Paris Agreement NDCs, stocktake\)](#)

# Challenges for this year



- [Annual updates](#) of measurement-based GHG national budgets and inventories
- Regional changes in GHG budgets and drivers and uncertainties analysis
- [Tracking progress towards EU mitigation targets \(Paris Agreement NDCs, stocktake\)](#)

# Challenges for this year



- [Annual updates](#) of measurement-based GHG national budgets and inventories
- Regional changes in GHG budgets and drivers and uncertainties analysis
- [Tracking progress towards EU mitigation targets \(Paris Agreement NDCs, stocktake\)](#)



## NEXT STEPS....

---

- Need to prepare **high level communication materials** (video) possibly for next COP ! Any suggestions ?
- 2021 EU conference on modelling for policy support  
([https://knowledge4policy.ec.europa.eu/event/2021-eu-conference-modelling-policy-support-collaborating-across-disciplines-tackle-key\\_en](https://knowledge4policy.ec.europa.eu/event/2021-eu-conference-modelling-policy-support-collaborating-across-disciplines-tackle-key_en))
- Next **General Assembly** (final meeting): April 2022 ?
- **Contribution to the Global Stock Take ?**  
(synthesis in 2022 together with CoCO2)
- **Synthesis paper of VERIFY** results with all participants should be an objective in the last year !



# Covid - 19 related article for an EU synthesis

---

- The article should be maximum 5 pages long (including figures and references),
- and it should specify the project full title, the main contact person, project website and a link to the CORDIS Factsheet (i.e., [cordis.europa.eu/project/id/7304XX](https://cordis.europa.eu/project/id/7304XX)).
- Please send us your contribution by 30 June latest.
- The publication is scheduled for September with a foreword signed by the Commissioner.